
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:49 PM
Run date

Time

Reviewer: Wright, Doug 13-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 330 Date: 05-May-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 604

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site 6:45 AM. Crews had to work on the façade at 127 meters , & work on
the grillage . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael . Pablo , & Ryan had to work on the façade at 127
meters . Crews had to adjust the brackets , place the corner plates , drive drift pins to algin the holes , &
install the permanent bolts . Crews started at 7:10 AM.

Michael had to work inside the East tower shaft . Guo had to work inside the West tower shaft .
Pablo had to work inside the North tower shaft . Ryan & Dustin ha d to work inside the façade .

Barry & Carlos had to work on the South façade top plate . The top plate did not fit properly .
Crews had to grind one edge in order to fit in place .

Obra had to work on the North façade top plate . He had to grind the holes in order to align the
holes .

In addition to that , crews had to snug , mark 1/2 turn for the bolts less than 200 mm. & 2/3 turn for
the 200 mm. bolts . & pretension the bolts .

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , Richard , Matt , Dathan , Ignacio , John
, Jonathan , Jose , Lonny , & Michael had to work on the grillage . Crews had to drill the grillage skin plates
using 14 , 18 , & 30 mm. drill bids . They started at o drill at 7:10 AM.

Anthony had to drill on the C plate. Edward had to drill on the A plate on the West tower shaft .

Richard , Jacob had to drill on the E plate . Johnathon had to drill on the B plate . Augie & Jeffery
had to drill on the A plate on the North tower shaft .

Lonny & Michael had to drill on the A plate . Casey & Kevin had to drill on the C plate on the South
tower shaft .

Matt had to drill on the C plate . Dathan & John had to drill on the A plate . Ignacio & jose had to drill
on the D plate on the East tower shaft .

Carlos & Jose had to work on house keeping in addition to the iron workers who had to rotate on
house keeping to the end of the shift .

All tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at
3:20 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 330 Date: 05-May-2011 Thursday

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM IGNACIO AGUILERAIronworker 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM DATHAN KAAIIronworker 8.00 0.00 0.00 8.00

APP MICHAEL PORTILLOIronworker 8.00 0.00 0.00 8.00

APP JOHN TURNERIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00
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